

LAB 2 SUBMISSION

Agile Backlog Creation & Sprint Simulation in Jira

Project: Database Query Performance Profiler (DQPP)

Name	Sujal Sachin Yadavi
SRN	PES1UG24CS475
Section	5H

This submission documents the Jira implementation and simulated sprint workflow for the DQPP project. The evidence is reproduced from the supplied Lab 2 screenshots and arranged in chronological order.

Evidence included: backlog creation, story-point estimation, Sprint 1, Sprint 2, Kanban-style board movement, burndown reports, completion reports, and board/status configuration.

1. Lab Evidence Overview

The screenshots show the progression of the DQPP Jira workspace from initial backlog creation through sprint planning, execution, completion and reporting. The project uses work items DQPP-5 through DQPP-12. Sprint 1 contains five items with a displayed estimate of 34 points, while Sprint 2 contains three items with a displayed estimate of 16 points.

The evidence also demonstrates movement between To Do, In Progress, In Review and Done, followed by Jira's Burndown and Reports views. The final screenshots show the board/backlog state and the Columns and statuses configuration used by the Jira board.

2.1 Jira Evidence — Screenshots 1–2




Figure 1. Initial Jira backlog and sprint-planning workspace




Figure 2. Jira project Summary after the first work item was created

2.2 Jira Evidence — Screenshots 3–4




Figure 3. Jira Summary showing two work items and recent activity




Figure 4. Jira Summary showing four created work items

2.3 Jira Evidence — Screenshots 5–6




Figure 5. Backlog with the first database-query performance stories (DQPP-5 and DQPP-6)




Figure 6. Expanded backlog showing DQPP-5 through DQPP-12 with priorities and story points

2.4 Jira Evidence — Screenshots 7–8




Figure 7. Sprint 1 planned with five work items and a 34-point estimate




Figure 8. Sprint 1 backlog/board view showing the planned work items

2.5 Jira Evidence — Screenshots 9–10




Figure 9. Sprint 1 board in its initial state




Figure 10. Sprint 1 board with work items entering the workflow

2.6 Jira Evidence — Screenshots 11–12




Figure 11. Sprint 1 board showing work moving into In Progress




Figure 12. Sprint 1 board showing further workflow progress

2.7 Jira Evidence — Screenshots 13–14




Figure 13. Sprint 1 board with completed items accumulating in Done




Figure 14. Sprint 1 board showing the remaining work and completed items

2.8 Jira Evidence — Screenshots 15–16




Figure 15. Sprint 1 board with the majority of work completed




Figure 16. Sprint 1 board approaching completion

2.9 Jira Evidence — Screenshots 17–18




Figure 17. Sprint 1 board after the remaining items were completed




Figure 18. Sprint 2 planning area before the sprint work was populated

2.10 Jira Evidence — Screenshots 19–20




Figure 19. Sprint 2 backlog containing DQPP-10, DQPP-11 and DQPP-12




Figure 20. Sprint 2 backlog with all three planned work items visible

2.11 Jira Evidence — Screenshots 21–22




Figure 21. Sprint 2 planned work items with story-point estimates totaling 16




Figure 22. Sprint 2 board at the beginning of execution

2.12 Jira Evidence — Screenshots 23–24




Figure 23. Sprint 2 board with work moving through the workflow




Figure 24. Sprint 2 board showing progress toward completion

2.13 Jira Evidence — Screenshots 25–26




Figure 25. Sprint 2 board with completed work visible in Done




Figure 26. Sprint 2 board after all three work items were completed

2.14 Jira Evidence — Screenshots 27–28




Figure 27. Jira board showing the completed Sprint 2 state




Figure 28. Sprint 1 Burndown Chart report

2.15 Jira Evidence — Screenshots 29–30




Figure 29. Sprint 1 completed-work report / sprint summary




Figure 30. Sprint 2 Burndown Chart report

2.16 Jira Evidence — Screenshots 31–32




Figure 31. Sprint 2 completed-work report / sprint summary




Figure 32. Jira Reports dashboard showing work-item status, type and assignee charts

2.17 Jira Evidence — Screenshots 33–34




Figure 33. Empty board/backlog state after sprint completion




Figure 34. Backlog planning state with the prompt to plan the sprint

2.18 Jira Evidence — Screenshots 35–36




Figure 35. Board menu showing configuration options such as Manage workflow and Configure board




Figure 36. Jira Space Settings — Columns and statuses configuration

3. Lab 2 Reflection Questions and Answers

The following four answers address the reflection questions associated with the Lab 2 Agile backlog and sprint simulation. They are grounded in the Jira evidence supplied in this submission.

Q1. Did your estimations reflect the actual effort?

The estimates were useful as relative effort measures, but the screenshots do not provide enough real execution-time data to prove that every story point exactly matched actual effort. Sprint 1 was planned with 5 work items and a displayed total of 34 story points, while Sprint 2 was planned with 3 work items totaling 16 points. The fact that the planned items were completed shows that the estimates were practical for sprint planning. However, story points measure relative complexity/effort rather than hours, so a precise estimate-versus-actual comparison cannot be made from the Jira evidence alone.

Q2. Was your backlog well-prioritized?

Yes. The backlog was organized with identifiable DQPP work items, priorities and story-point values. The initial backlog contains the core query-analysis and indexing tasks, followed by slow-query ingestion and reporting/threshold tasks. The work was then split into Sprint 1 and Sprint 2 instead of attempting to complete every item at once. This indicates a reasonable prioritization strategy: foundational query-analysis work was handled before the later monitoring/reporting-oriented work.

Q3. How did your simulated sprint align with your plan?

The simulation aligned well with the planned sprint structure. Sprint 1 was explicitly planned with five work items and then executed through the Jira board, with items moving from To Do toward completion. After Sprint 1, Sprint 2 was created with DQPP-10, DQPP-11 and DQPP-12. The evidence shows these three items progressing on the board and eventually appearing in Done. Therefore, the sprint execution followed the planned backlog allocation rather than changing the scope randomly during execution.

Q4. What insights did the burndown chart give about your team's capacity?

The burndown reports provide a visual indication of how the planned work was reduced over each sprint. Sprint 1 started with a larger planned workload of 34 points, while Sprint 2 started with 16 points. Both sprint sets were brought to completion in the supplied evidence. This suggests that the simulated team could complete the selected sprint scope when the workload was controlled. At the same time, the screenshots are a simulation and do not contain enough historical data to derive a reliable long-term velocity. The main capacity insight is therefore that smaller, well-scoped batches make the workload easier to plan and complete.

4. Conclusion

The Jira evidence demonstrates a complete Lab 2 workflow: creating and organizing the DQPP backlog, estimating and prioritizing work, planning two sprints, simulating work-item movement on the board, reviewing burndown/completion reports, and inspecting the board's workflow configuration. The submission therefore provides both the implementation evidence and the required reflective analysis.