

KANBAN TEMPLATE — STEP-BY-STEP RECORD

Project: Database Query Performance Profiler (DQPP) • **Platform:** Jira • **Artifact:** Kanban Board

Purpose	Document the creation and use of a Kanban board for the DQPP project, showing how work items are organized and moved through the workflow.
Workflow used	To Do → In Progress → In Review → Done
Work items	DQPP-5 through DQPP-12
Evidence approach	Each step is documented with an explicit screenshot placeholder so the actual Jira screenshots can be inserted rather than fabricated.

Kanban is based on continuous flow rather than fixed sprint planning. Jira represents the workflow using columns, and cards move between columns as their status changes. ■cite■turn0search1■turn0search6■

STEP 1 — Open/Create the Kanban Project

1

Objective
Start with a Jira project using the Kanban project template.

Action	What to do
1	Log in to Jira and select the option to create a new project/space.
2	Choose the Kanban project template rather than Scrum.
3	Enter the project name: Database Query Performance Profiler (DQPP) .
4	Open the Kanban board created for the project.

Show the Jira project/template selection and the created DQPP Kanban project.

PASTE ACTUAL SCREENSHOT HERE

Check: The Kanban template is intended for continuous flow rather than sprint-based delivery. ■cite■turn0search4■turn0search6■

STEP 2 — Configure the Workflow Columns

2

Objective
Set up clear stages that match the DQPP development workflow.

Action	What to do
1	Open the board configuration/settings.
2	Configure the columns as To Do , In Progress , In Review , and Done .
3	Ensure each workflow status is mapped to the appropriate column.
4	Keep Done as the right-most completion column.

Show the Jira board configuration with the four workflow columns.

PASTE ACTUAL SCREENSHOT HERE

Check: Jira columns represent workflow stages; statuses are mapped to columns. The right-most column is treated as complete. ■cite■turn0search0■turn0search9■

STEP 3 — Create / Add the DQPP Work Items

3

Objective
Populate the board with the project requirements converted into actionable work items.

Action	What to do
1	Create or add the DQPP work items to the Kanban board/backlog.
2	Use the existing project work items: DQPP-5 through DQPP-12 .
3	Keep the issue summaries and story-point estimates already established in the Jira project.
4	Place newly created work in the initial To Do stage.

Show the DQPP work items visible on the Jira Kanban board/backlog.

PASTE ACTUAL SCREENSHOT HERE

Check: Jira Kanban boards display work items as cards that move through workflow columns. ■cite■turn0search7■turn0search3■

STEP 4 — Pull Work into In Progress

4

Objective
Demonstrate Kanban flow by taking work from To Do when capacity is available.

Action	What to do
1	Select the next DQPP card from To Do .
2	Move it to In Progress using the status control or drag-and-drop.
3	Do not move every item into progress at once; the point is to control work in progress.
4	Record the board state after the transition.

Show at least one DQPP card in In Progress while other cards remain in To Do.

PASTE ACTUAL SCREENSHOT HERE

Check: Kanban emphasizes continuous flow and managing/constraining work in progress. ■cite■turn0search1■turn0search2■

STEP 5 — Move Completed Work through Review

5

Objective
Show the intermediate quality/review stage before completion.

Action	What to do
1	When development is finished, move the DQPP card from In Progress to In Review .
2	Review the issue details and acceptance criteria.
3	After review is complete, move the card to Done .
4	Repeat for the remaining work items as required.

Show a DQPP card in In Review, or the transition from In Review to Done.

PASTE ACTUAL SCREENSHOT HERE

Check: Adding a review/testing stage is a valid workflow customization in Jira Kanban. ■cite■turn0search4■turn0search9■

STEP 6 — Final Kanban Board

6

Objective
Capture the final state after the planned DQPP work has flowed through the board.

Action	What to do
1	Verify that completed work is in the right-most Done column.
2	Verify that there are no accidentally misplaced cards.
3	Capture the final board screenshot.
4	Use this screenshot as the main evidence of the completed Kanban workflow.

Insert your final Jira Kanban screenshot here.

PASTE ACTUAL SCREENSHOT HERE

Check: Jira considers work in the right-most column complete when the board is configured accordingly. ■cite■turn0search0■turn0search7■

KANBAN SUMMARY & OBSERVATIONS

Aspect	DQPP Implementation
Board workflow	To Do → In Progress → In Review → Done
Work visualization	DQPP work items are represented as cards and moved between workflow columns.
Flow principle	Work is pulled into progress as capacity becomes available instead of relying on fixed sprint boundaries.
WIP awareness	The In Progress column makes active work visible and helps identify when too much work is being started simultaneously.
Completion	Done is the final/right-most workflow column and represents completed work.

Submission note: Replace each screenshot placeholder with the corresponding actual Jira screenshot. Do not submit fabricated screenshots. The textual steps are aligned with Jira's documented Kanban workflow and column configuration.